

Schedule

The estimated schedule for replacement of the bridge is:

March 5, 2010	Bid the project through the Michigan Department of Transportation's letting process and award the construction contract.
Spring 2010 to Fall 2010	Construct a two-lane bridge immediately west of the existing bridge. Maintain traffic on the existing bridge. Widen the approaches to the bridge to Lapeer Road and to North River Road.
Fall 2010	Switch traffic to the new bridge and demolish the old bridge.
Spring 2011 to Fall 2011	Construct two additional lanes and a pedestrian walkway in place of the old bridge and connect to the east side of the bridge built earlier to make a four-lane structure.
October 1, 2011	Project completion